

---

# **WORLDWIDE REFINERY PROCESSING REVIEW**

*Monitoring Technology Development and Competition in One Single Source*

---

## **Fourth Quarter 2018**

***Plant Revamps and Upgrades***

*Plus*

***Latest Refining Technology Developments & Licensing***



**HYDROCARBON PUBLISHING COMPANY**

*Translating Knowledge into Profitability®*

P.O. Box 815, Paoli, PA 19301-0815 (U.S.A.)

Phone: (610) 408-0117

**[Review@Hydrocarbonpublishing.com](mailto:Review@Hydrocarbonpublishing.com)**

# 4Q 2018 Review

## Plant Revamps and Upgrades

|   |          |
|---|----------|
| <b>1. INTRODUCTION.....</b>   | <b>1</b> |
| <b>2. PLANT REVAMPS AND UPGRADES.....</b>   | <b>5</b> |
| 2.1 MARKET/TECHNOLOGY TRENDS & OPPORTUNITIES.....                                     | 5        |
| 2.1.1 <i>Introduction</i> .....   | 5        |
| 2.1.2 <i>Revamping to Process Different Crudes</i> .....                              | 6        |
| 2.1.2.1 Heavy Crudes .....  | 6        |
| 2.1.2.1.1 North America .....   | 6        |
| 2.1.2.1.2 Latin America and the Caribbean .....                                       | 6        |
| 2.1.2.1.3 Western Europe .....  | 7        |
| 2.1.2.1.4 CIS and Central/Eastern Europe .....  | 7        |
| 2.1.2.1.5 Middle East.....  | 8        |
| 2.1.2.1.6 Asia-Pacific .....  | 9        |
| 2.1.2.2 Shale Crudes.....   | 10       |
| 2.1.2.2.1 North America .....   | 10       |
| 2.1.2.2.2 Western Europe .....  | 11       |
| 2.1.3 <i>Revamping to Improve Refined Product Quality</i> .....                       | 12       |
| 2.1.3.1 Latin America and the Caribbean.....  | 13       |
| 2.1.3.2 Western Europe .....  | 14       |
| 2.1.3.3 CIS and Central/Eastern Europe .....  | 14       |
| 2.1.3.4 Middle East .....   | 16       |
| 2.1.3.5 Asia-Pacific .....  | 17       |
| 2.1.4 <i>Conclusion</i> .....   | 20       |
| 2.2 PLANT OPERATIONS AND PRACTICES.....   | 22       |
| 2.2.1 <i>Planning for a Refinery Turnaround</i> .....                                 | 22       |
| 2.2.2 <i>Improving Turnaround Health, Safety, and Environmental Performance</i> ..... | 26       |
| 2.2.2.1 Health and Safety .....   | 26       |
| 2.2.2.2 Environmental.....  | 27       |
| 2.2.3 <i>New Approach to Revamps</i> .....  | 29       |
| 2.2.4 <i>Ensuring a Successful Revamp</i> .....                                       | 32       |
| 2.2.4.1 Improved Communications .....   | 32       |
| 2.2.4.2 Reliability.....  | 33       |
| 2.2.4.3 Clear Definition of the Project Scope and Size .....                          | 33       |
| 2.2.4.4 Clear Writing of a Contract .....   | 33       |
| 2.2.4.5 Application of Knowledge Management Tools .....                               | 34       |
| 2.2.4.6 Sourcing Adequate Equipment and Materials .....                               | 35       |
| 2.2.4.7 Performance Testing .....   | 35       |
| 2.2.5 <i>Lowering Revamp and Turnaround Time and Costs</i> .....                      | 37       |
| 2.2.5.1 Undertaking Pre-shutdown Work to Minimize Turnaround Time .....               | 37       |
| 2.2.5.2 Recuing Catalyst Cooling Time During Turnarounds .....                        | 38       |
| 2.2.5.3 3D Laser Scanning to Reduce Revamp Costs.....                                 | 39       |
| 2.2.6 <i>Revamping to Improve Refinery Energy Efficiency</i> .....                    | 40       |
| 2.2.7 <i>Equipment Revamps</i> .....  | 41       |
| 2.2.7.1 Centrifugal Compressors.....  | 41       |
| 2.2.7.2 Towers.....   | 42       |
| 2.2.7.3 Main Fractionator .....   | 43       |
| 2.2.7.4 Heat Exchangers.....  | 44       |
| 2.2.7.5 Crude Preheat Train .....   | 45       |
| 2.2.7.6 Adding Atmospheric Preflash Unit Before the CDU .....                         | 46       |
| 2.2.7.6.1 Preflash Drum vs. Column .....  | 50       |
| 2.2.7.6.1.1 GTC Technology .....  | 53       |
| 2.2.7.6.1.2 Alternate Preflash Column Design .....                                    | 54       |

|           |   |    |
|-----------|---|----|
| 2.2.7.6.2 | Placement of Preflash Unit .....                  | 55 |
| 2.2.7.6.3 | Preventing Foaming in Preflash Systems .....      | 57 |
| 2.2.7.7   | Adding a Condensate Splitter Before the CDU ..... | 58 |
| 2.2.8     | <i>IoT for Refinery Revamps/Turnarounds</i> ..... | 60 |
| 2.2.8.1   | Software Solutions.....                           | 64 |
| 2.2.8.1.1 | AspenTech/Emerson .....                           | 64 |
| 2.2.8.1.2 | Baker Hughes GE.....                              | 65 |
| 2.2.8.1.3 | Koch-Glitsch/EFT Analytics.....                   | 65 |
| 2.2.8.1.4 | Nalco Champion/Accenture/Microsoft.....           | 66 |
| 2.2.8.1.5 | Siemens.....                                      | 66 |
| 2.2.8.1.6 | Yokogawa Electric .....                           | 67 |
| 2.2.8.2   | Use of Drones/Robots.....                         | 68 |
| 2.2.8.3   | Use of Augmented Reality .....                    | 71 |
| 2.3       | REFERENCES.....                                   | 71 |